

ANNEX 1: RESULTS FRAMEWORK		Project name: a CHANCE for all: Child labour eradication Action through Children Empowerment			
OVERALL GOAL		To prevent and counter children´s engagement in child labour and exploitation in Addis Ababa through a coordinated multi-stakeholder partnership to support their education, health and social rehabilitation.			
	INDICATORS	BASELINE DATA (to be updated following baseline study)	TARGETS* *considering the nature of the intervention, certain targets (e.g. the number of children within specific sub-groups and targeted for specific outputs and activities) we have provided are based on estimates made on the basis of the partners´ experience. More detailed targets will be defined after the project baseline and preliminary assessments are performed.	Achieved Targets	MEANS OF VERIFICATION
Outcome 1: Children live in safe environments conducive to their rehabilitation	Children´s experience of individual safety at the end of their rehabilitation/reunification period	-less perception	Perceived improvement of the children´s perception of individual safety	Better perception created though not enough	Baseline study
	Children´s drop-out rate from project support at the end of the project	-limited drop outs	Drop-out rate from programme stays below 15% at the end of the project	The dropout rate for the program remained below 15%.	Monitoring reports Project reports
	Number of children introduced to safe living environments at the end of the project	-majority lives on the streets	1 000 children (of which approx. 60% girls, 40% boys) introduced to safe living environments	810 Children (of which approx. 45% girls, 55% boys) introduced to safe living environments	Endline study

	Social services and other relevant local authorities' experience of children improved living conditions at the end of the project	-	Perceived improvement of social services and other relevant local authorities' perception of children improved living conditions	Government authorities are making significant progress in enhancing the living conditions of children.	
Output 1.1: Children have been withdrawn from child labour and exploitation	Number of children at risk or currently involved in child labour and exploitation identified throughout the project Number of children withdrawn from child labour and exploitation by the end of the project	-majority are at risk of child labour and exploitation -	1 000 children (of which approx. 60% girls, 40% boys) identified 200 children withdrawn from child labour and exploitation	610 Children (of which approx. 45% girls, 55% boys) identified 470 children withdrawn from child labour and exploitation	Monitoring reports Project reports
Output 1.2: Children have received legal support for registration and identity documents	Number of identified children without registration and identity documents (e.g. birth certificates) throughout the project Number of children who received legal support by the end of the project	-Nearly all children living on the streets do not have - None of them have birth certificate.	400 children without registration identified 200 children supported through legal support (the remaining ones will continue being supported by the implementing partners and legal support activities will be completed following the end of this specific intervention)	480 children without registration identified 200 children supported through legal support	Monitoring reports Project reports Endline study

	Number of children who got birth certificates by the end of the project	-	200 children receiving id, birth certificates or other required personal document (the remaining ones will continue being supported by the implementing partners and document provision will be completed following the end of this specific intervention)	210 children supported through legal birth certificates	
Output 1.3: Children have been reunified with their families or extended families	Number of children identified for reunification with their families or extended families throughout the project	-	300 children identified for reunification	100 children identified for reunification	Monitoring reports
	Number of members of families, extended families or communities trained and sensitise on children safeguarding by the end of the project	-None	100 family, extended family or community members trained and sensitised	100 family, extended family or community members trained and sensitised	Project reports
	Number of members of families, extended families or communities trained and supported to establish income generating activities	- None	100 family, extended family or community members trained and supported	80 parents supported with IGA	Endline study
	Number of children reunified with their families or extended families by the end of the project	-BS and HFC reunified children before	100 children reunified by the end of the project (the remaining ones will continue being supported by the implementing partners and reunifications will happen following the end of this specific intervention)	98 children reunified	
	Number of children (age 16-17) supported in their independent living	-majority live on the		160 children supported in their	

	by the end of the project	streets and shades	100 children supported in their independent living	independent living	
Output 1.4: Children have been introduced in the care of foster homes and foster families	Number of children identified for introduction in foster families throughout the project	-BS and HFC have few children	20 children identified	50 children identified	Monitoring reports
	Number of members of foster families trained and sensitise on children safeguarding by the end of the project	-None	40 foster family members	20 foster families trained	Project reports
	Number of children introduced in the care of foster homes for short term support by the end of the project	-	10 children introduced (the remaining ones will continue being supported by the implementing partners and introduction will be completed following the end of this specific intervention)	47 children introduced	Endline study
Activities	Activities related to Output 1.1: - Coordination activities with social service actors and relevant local authorities - Identification of children at risk or currently involved in child labour and exploitation - Withdrawal of children from risks and conditions of child labour and exploitation Activities related to Output 1.2: - Provision of legal support to children with no registration and identity documents - Coordination with relevant local authorities - Provision of birth certificates and other relevant documentation to children Activities related to Output 1.3: - Identification of children willing to be reunified with their families, extended families or communities of origin				

		- Trainings and sensitisation of members of families, extended families or communities on children safeguard and income generating activities - Support to the reunification of children in their families, extended families or communities of origin - Support to children who chose to live independently Activities related to Output 1.4: - Identification of children willing to be introduced in foster families or foster homes for short term support			
Outcome 2 – Children enjoy good physical and mental health	Children ´s experience of improved physical health by the end of the project	-most of the children found to be malnourished	Perceived improvement of the children ´s perception of improved physical health	Target children improved health	Baseline study
	Children ´s experience of improved mental health by the end of the project	-	Perceived improvement of the children ´s perception of improved mental health		Monitoring reports
	Parents, families or legal guardians ´ experience of improved children ´s physical and mental health by the end of the project	-	Perceived improvement of parents, families or legal guardians ´ perception of improved childrens ´ physical and mental health		Project reports
	Social services and other relevant local authorities ´ experience of children improved living conditions by the end of the project	-	Perceived improvement of social services and other local authorities ´ perception of improved childrens ´ physical and mental health		Endline study
	Number of children supported through access to physical and mental health services by the end of the project	-	1000 children (of which approx. 60% girls, 40% boys) accessing physical and mental health services		

Output 2.1: Children have received basic support in the form of food, shelter and clothing	Number of drop-in centres gathering and assessing children in need operative throughout the project	-	2 drop in centres temporarily	4 drop-in centres operative for the project	2 drop-in centres operative for the project	Monitoring reports
	Number of children accessing and assessed in drop-in centres throughout the project	-		200 children accessing drop-in centres	232 children accessing drop-in centres	Project reports
	Number of children receiving 3 meals per day at drop-in centres throughout the project	-		200 children receiving meals	232 children received meals	Endline study
	Number of children receiving clothing at drop-in centres throughout the project	-		200 children receiving clothing	92 children received clothing	
	Number of children receiving shelter in cases of extreme need throughout the project	-		100 children receiving shelter	98 children received temporary shelter	
Output 2.2: Children have received mental health and life skills support	Number of children identified and assessed for need of psychosocial and life skills support throughout the project	-		800 children identified and assessed for psychosocial and life skills support	660 children identified and assessed for psychosocial and life skills support	Monitoring reports
	Number of children receiving psycho-social support throughout the project	-		200 children receiving psycho-social support	368 children received psycho-	Project reports Endline study

	Number of children receiving life skills training throughout the project	-	200 children receiving life-skills support	social support 368 children received life-skills support	
Output 2.3: Children have received medical treatment for possible diseases and addictions	Number of children receiving medical assessment throughout the project	-	800 children receiving medical assessment	682 children received medical assessment	Monitoring reports
	Number of children receiving healthcare support throughout the project	-few get support when get sick	160 children receiving further healthcare	162 children received further healthcare	Project reports
	Number of children receiving rehabilitation support for any addiction throughout the project	-	500 children receiving some kind of rehabilitation support	370 children received some kind of rehabilitation support	Endline study
Output 2.4: Children with disabilities have been adequately assisted with long-term health support	Number of children with disabilities receiving medical assessment throughout the project	- 40 Children were in two schools	200 children with disabilities assessed	190 children with disabilities assessed	Monitoring reports
	Number of children with disabilities receiving specific healthcare support throughout the project	No medical intervention	100 children with disabilities receiving/referred to further healthcare	70 children with disabilities received/referred to further healthcare	Project reports
	Number of children with disabilities receiving psychosocial counselling throughout the project	-No Psychosocial support provided	100 children with disabilities receiving psychological support	88 children with disabilities received	Endline study

	Number of children with disabilities receiving assisting devices throughout the project	-No reports found	40 children receiving assisting devices	psychological support 28 children received assisting devices	
Activities		Activities related to Output 2.1: - Activation of drop-in centres to support children in need - Information campaigns to inform and identify most vulnerable and marginalised children - Distribution of meals and clothes - Provision of shelter in cases of extreme need Activities related to Output 2.2: - Identification and assessment of children in need of psychosocial and life-skills support - Provision of counselling for psychosocial support - Provision of life-skills trainings Activities related to Output 2.3: - Identification and assessment of children in need of healthcare support - Provision of general healthcare support - Provision of rehabilitation support for addictions Activities related to Output 2.4: - Identification and assessment of children with disabilities in need of specific and long-term health support - Provision of specific healthcare support to children with disabilities - Provision of psychosocial counselling to children with disabilities - Provision of assisting devices for long term health support to children with disabilities			

Outcome 3 – Children proficiently advance in their education or skills development	% of children advancing in their education programmes throughout the project	-	At least 90% of children advance in their schooling	More than 90% of children who enrolled advanced	Baseline study
	% of children advancing in their vocational training programme throughout the project		At least 80% of children advance in their vocational training programme	99% (109 who joined vocational training) advanced	Monitoring reports
	% of children with disabilities advancing in their schooling throughout the project	-No data found	At least 85% of children with disabilities advance in their schooling	92% of children with disabilities advanced in their schooling	Project reports
	Children´s experience of improved life opportunities through education by the end of the project	-Low level	Perceived improvement of the children´s perception of improved life opportunities through education	improved life opportunities through education	Endline study
	Parents, families or legal guardians´ experience of improved children´s life opportunities through education by the end of the project	-low level	Perceived improvement of parents, families or legal guardians´ perception of improved children's´ life opportunities through education	Better Perceived improvement of parents, families or legal guardians	
	Parents, families or legal guardians´ experience of improved life opportunities for children with disabilities through education by the end of the project	-low level	Perceived improvement of parents, families or legal guardians´ perception of improved children with disabilities´ life opportunities through education	Perceived improvement of parents, families or legal	

	Number of children supported through education programmes or vocational training by the end of the project	-	1 000 children (of which approx. 60% girls, 40% boys) accessing education or vocational trainings	guardians' perception 810 children (approx. 45% girls, 55% boys) received access	
Output 3.1: Children are enrolled in education programmes	Number of children identified for enrolment in education programmes throughout the project	-40 children with disabilities	800 children identified for enrolment in education programmes	590 children identified for enrolment in education programmes	Monitoring reports
	Number of children enrolled in alternative education, formal and informal education programmes throughout the project		600 children enrolled in education programmes	440 children enrolled in education programmes	Project reports
	% of children retained in education programmes by the end of the project		Retention level stays above 90% at the end of the project	92% those enrolled retained	End line study
	Number of alternative education programmes operative throughout the project	-1 educational program	At least 4 education programmes operative	3 Educational programs operated	
Output 3.2: Children with disabilities are enrolled in formal education	Number of children with disabilities identified for enrolment in local schools throughout the project	-every year up to 10 new children identified	200 children with disabilities identified for enrolment in 4 target schools	190 children with disabilities identified	Monitoring reports

	Number of children with disabilities enrolled/included in local schools throughout the project	-up to 5 children enrol	120 children enrolled/included in local schools (the remaining ones will continue being supported by the implementing partners and enrolment will be completed following the end of this specific intervention)	113 enrolled	Project reports Endline study
	% of children with disabilities retained in local schools by the end of the project	-less than 70%	School retention level stays above 90% at the end of the project	92% retained	
	Number of families and community members sensitised and trained to support children with disabilities' education by the end of the project	-No training conducted	300 family and community members sensitised and trained	430 family and community members sensitised and trained	
	Number of family members trained and supported to establish income generating activities	-No family members trained and supported with IGA	60 family members trained and supported	30 family members trained and supported with IGA	
	Number of teachers and education officers trained to support children with disabilities in schools by the end of the project	-No training for teachers and educational officers provided	80 teachers trained; 30 education officers trained	80 Teachers and educational officers trained	
	Number of assessment and training centres established in local school by the end of the project	-1 School	1 assessment and training centre established in local school	2 assessment and training centres established	
	Number of schools made accessible	-1 school relatively		3 schools made	

	for children with disabilities by the end of the project	have better accessibility	4 schools made accessible for children with disabilities	accessible	
Output 3.3: Children are enrolled in vocational training programmes	Number of children identified for enrolment in vocational training programmes throughout the project	-	200 children identified	150 children identified	Monitoring reports
	Number of children enrolled in vocational training programmes throughout the project	-	200 children enrolled in vocational training programmes	110 children enrolled in vocational training programmes	Project reports
	% of children retained in vocational training programmes by the end of the project	-	Vocational trainings' retention level stays above 85% at the end of the project	94% retained	Endline study
Activities	Activities related to Output 3.1: - Identification and assessment of children for enrolment in alternative education, formal and informal education programmes - Activation of education programmes - Provision of alternative, formal and informal education to children Activities related to Output 3.2: - Establishment of an assessment and training centre within local school - Identification and assessment of children with disabilities for introduction in local schools - Training of teachers for the provision of adequate education to children with disabilities - Training and sensitisation of families on children's education and establishment of income generating activities - Restoration of school toilets for children with disabilities' use - Restoration of school structures to improve accessibility for children with disabilities				

		Activities related to Output 3.3: - Identification and assessment of children for introduction in vocational training programmes - Coordination with local vocational training centres and activation of vocational training programmes - Provision of vocational training to identified children			
Outcome 4 – A multi-stakeholder partnership generate awareness around, prevent and counter child labour and exploitation	Key institutional and civil society actors' experience of engagement to counter and prevent child labour and exploitation by the end of the project	-low perception	Perceived improvement of the key actors' perception of engagement to counter and prevent child labour and exploitation	Perceived improvement of the key actors' perception of engagement to counter and prevent child labour and exploitation	Baseline study Monitoring reports Project reports
	Examples of initiatives promoted or proposed by institutional and civil society actors to counter and prevent child labour and exploitation throughout the project	-No initiates	At least 5 initiatives are promoted or proposed by institutional or civil society actors	Perceived improvement of the key actors' perception of effectiveness of initiatives to counter and prevent child labour and exploitation	Endline study
	Key institutional and civil society actors' experience of the effectiveness of initiatives to counter and prevent child labour and exploitation by the end of the project	-low perception	Perceived improvement of the key actors' perception of effectiveness of initiatives to counter and prevent child labour and exploitation		
Output 4.1: A networking platform to advocate for children in child labour and exploitation has been established	Number of actors joining the networking platform meetings throughout the project	-No actors	At least 5 actors joining the networking platform	13 actors joined the networking platform	Monitoring reports
		-No Networking	1 networking platform established		Project reports

	Number of networking platforms established throughout the project	platform		1 Networking platform established	Endline study
Output 4.2: A dialogue between civil society actors, local authorities and other relevant actors has been initiated	Number of meetings/workshops held within the networking platform throughout the project	-No workshops	Approx. 6 meetings/workshops held within the networking platform	In total 7 meetings held	Monitoring reports
	Number of members of CSOs, local authorities and other actors reached by the networking platform throughout the project	-No actors reached	100 members of CSO, local authorities and other actors reached by the networking platform	In total 97 members of CSO, local authorities and other actors reached	Project reports
Output 4.3: Local communities have been reached by awareness initiatives on child labour, exploitation and social exclusion	Number of awareness raising initiatives involving local communities throughout the project	-No awareness initiatives held	At least 4 awareness raising initiatives held	8 awareness raising initiatives held	Monitoring reports
	Number of workshops held for educational officers, CSOs, CBOs and OPDs by the end of the project	-No workshops held	Approx. 6 workshops held	7 workshops held	Project reports
	Number of local communities' members reached by awareness raising initiatives and campaigns throughout the project	-No initiative to reach the community	Approximately 5 000 members of local communities reached	More than 10,000 members of local communities reached	Endline study

Activities	Activities related to Output 4.1: - Identification of key actors to join the networking platform - Coordination and sensitisation of key actors to join the networking platform - Establishment of networking platform - Networking platform meeting and workshops Activities related to Output 4.2: - Organisation of meetings/workshops within the platform Activities related to Output 4.3: - Identification and assessment of local communities to be targeted by awareness raising initiatives - Coordination with local actors for awareness raising initiatives - Organisation of awareness raising initiatives - Organisation of workshops with educational officers, CSOs, CBOs and OPDs
------------	---